COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2014

ESTI MATE SUMVARY 08: 44: 41
CONTI D: C18849 ESTI MATE NO 0008 FI NL SPEC YR 2005
PCN. 18849-BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 131.5 DAYS TI ME ALLOW 140 WORK DAYS
SH 90 UNCOWPAHGRE RI VER BRI DGE REPAI R PERCENT TI ME: 93. 93 ORI G TI ME ALLOW 140 WORK DAYS

PRQJECT NO BRO90A- 004

SH 90 UNCOWPAHGRE RI VER BRI DGE REPAI R

NAME OF ROAD: 090B
PRQJECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
LOBOS STRUCTURES, LLC PAY PERI OD ENDI NG 02/ 28/ 2014 DATE TI ME STARTED 03/20/2013
8084 SHERVAN ST. DATE LET 02/ 14/ 2013 DATE WORK BEGAN  03/20/ 2013
DATE AWARDED 02/ 25/ 2013 DATE TIME STOPPED 10/ 15/2013
DATE CONTRACT EXECUTED 03/ 08/ 2013 DATE ACCEPTED 10/ 15/ 2013
DENVER cO 80221 DATE NOTI CE TO PROCEED 03/ 20/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 120, 391. 18 PARTI Cl PATI NG $ 1,120,391.18 $ 140, 902. 52
AWARD PRQIECT AMT: $ 1,146, 095.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,120, 391. 18 140, 902. 52
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,120, 391. 18 140, 902. 52
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 17, 191. 43
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 1,120, 391. 18 158, 093. 95
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1,120, 391. 18 158, 093. 95
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 158,003.95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18849

PCN: 18849- Bl D

PRQJIECT BRO90A- 004

REF | TEM | TEM

NO NO DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00002 d earing

0010 202-00200 *Renoval of Sidewal k

0015 202-00203

Renoval of Curb and Cutter

0020 202-00240

0025 202-00250

*Renoval of Pavenent Marking

0030 203-01597

Pot hol i ng

0035 208-00002

*Erosion Log (12 Inch)

0040 208-00045

Concrete Washout Structure

0045 208-00205

Er osi on Control Supervisor

0050 210-01000

Reset Fence

0055 212-00006  *Seeding (Native)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
6, 500. 00000
26. 000
SY
10. 00000
68. 000
LF
6. 00000
831. 000
SY
3. 75000
431. 000
SF
4. 25000
21. 000
HOUR
200. 00000
290. 000
LF
4. 32000
1. 000
EACH
985. 00000
19. 000
HOUR
64. 00000
140. 000
LF
5. 65000
0. 050
ACRE

5, 650. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

26. 000
0. 000
26. 000

68. 000
0. 000
68. 000

831. 000
0. 000
831. 000

431. 000
0. 000
431. 000

1. 000
20. 000
21. 000

210. 000
80. 000
290. 000

=

000
0. 000

[y

. 000

18. 250
0. 750
19. 000

0. 000
140. 000
140. 000

0. 050
0. 000
0. 050

Page 2
ESTI MATE RUN 02/ 28/ 2014

08: 44: 41
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
6, 500. 00
0. 00
260. 00
0. 00
408. 00
0. 00
3,116. 25
0. 00
1,831.75
4, 000. 00
4, 200. 00
345. 60
1, 252. 80
0. 00
985. 00
48.00
1, 216. 00
791. 00
791. 00
0. 00
282. 50



CONTI D: C18849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18849- Bl D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: BRO90A- 004 ESTI MATE NO. 0008 08: 44: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 213-00002 Mul ching (Weed Free Hay) 0. 050 0. 050
ACRE 0. 000 0. 00
20, 160. 00000 0. 050 1,008. 00
0065 213-00061 *Mil ch Tacki fier 5. 000 5. 000
LB 0. 000 0. 00
22. 60000 5. 000 113. 00
0070 304- 06007 Aggregat e Base Course (d ass 6) 9. 000 3. 000
Cy 6. 000 330. 00
55. 00000 9. 000 495. 00
0075 403-34701 *Hot M x Asphalt (Gading SX) (75) 147.980 147.980
TON 0. 000 0. 00
124. 50000 147.980 18, 423.51
0080 411- 03354 *Asphal t Cerment Perfornance G ade (PG 64-22) 8. 140 8. 140
TON 0. 000 0. 00
565. 00000 8.140 4,599. 10
0085 411-10255 *Enul sified Asphalt (Sl ow Setting) 65. 000 65. 000
GAL 0. 000 0. 00
7.91000 65. 000 514.15
0090 608- 00006 Concrete Sidewal k (6 Inch) 26. 000 0. 000
Sy 26. 000 988. 00
38. 00000 26. 000 988. 00
0095 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
9, 850. 00000 1.000 9, 850. 00
0100 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
103, 557. 00000 1. 000 103, 557. 00
0105 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 500 2,760. 00
5, 520. 00000 1.000 5,520. 00
0110 627-00005 *Epoxy Pavenent MarKking 15. 000 15. 000
GAL 0. 000 0. 00
353. 50000 15. 000 5,302.50



CONTI D C18849 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18849-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: BRO90A- 004 ESTI MATE NO 0008 08: 44: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 627- 00025 *4 | nch Pavenent Marking Tape (Renovabl e) 7,882. 000 7,882.000
LF 0. 000 0. 00
4. 60000 7,882. 000 36, 257. 20
0120 627-00026 *8 In Pavenent Marking Tape (Renovabl e) 36. 000 36. 000
LF 0. 000 0. 00
9. 25000 36. 000 333.00
0125 627-00029 *24 Inch Pavenent Marking Tape (Renovabl e) 24. 000 24. 000
LF 0. 000 0. 00
13. 68000 24.000 328.32
0130 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 16. 000 16. 000
|
) SF 0. 000 0. 00
25. 08000 16. 000 401. 28
0135 630-00000 *Fl aggi ng 1, 974. 000 1, 974. 000
HOUR 0. 000 0. 00
27.00000 1, 974. 000 53, 298. 00
0140 630- 00007 *Traffic Control Inspection 83. 000 83. 000
DAY 0. 000 0. 00
220. 35000 83. 000 18, 289. 05
0145 630-00012 *Traffic Control Managenent 116. 000 116. 000
DAY 0. 000 0. 00
412. 45000 116. 000 47, 844. 20
0150 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
35. 00000 2.000 70. 00
0155 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 26. 000
EACH 0. 000 0. 00
11. 50000 26. 000 299. 00
0160 630-80342 *Construction Traffic Sign (Panel Size B) 22. 000 22. 000
EACH 0. 000 0. 00
11. 50000 22.000 253. 00
0165 630-80354 *Vertical Panel (Wth Light) (Steady Burn) 41. 000 41. 000
EACH 0. 000 0. 00
22.80000 41. 000 934. 80



CONTI D C18849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18849-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: BRO90A- 004 ESTI MATE NO 0008 08: 44: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 1. 000 1.000
Type
yee) EACH 0. 000 0. 00
1, 695. 00000 1. 000 1, 695. 00
0175 630- 80359 *Portabl e Message Sign Panel 597. 000 597. 000
DAY 0. 000 0. 00
23. 00000 597. 000 13, 731. 00
0180 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 31. 000 31. 000
EACH 0. 000 0. 00
23. 00000 31. 000 713. 00
0185 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 31. 000 31. 000
EACH 0. 000 0. 00
23. 00000 31. 000 713. 00
0190 630-80370 Concrete Barrier (Tenporary) 500. 000 500. 000
LF 0. 000 0. 00
39. 00000 500. 000 19, 500. 00
0195 630- 80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0200 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 2. 000
(Temporary) EACH 0. 000 0. 00
2, 034. 00000 2.000 4, 068. 00
0205 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70016 F/ A Fuel Cost Adj ustnent 61. 200 61. 200
FA 0. 000 0. 00
1. 00000 61. 200 61. 20
0220 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2,728.110 2,728.110
FA 0. 000 0. 00

1. 00000 2,728.110 2,728.11



CONTI D C18849 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18849-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: BRO90A- 004 ESTI MATE NO 0008 08: 44: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70034 F/ A Di sputes Revi ew Board 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 900- 00006 Added Item (Dol lar)/ Lien wthholding 0. 000 -8, 000. 000
DOL 8, 000. 000 8, 000. 00
1. 00000 0. 000 0. 00
0365 609-20010 Curb Ty 2 B Added by MCR #1, CO #4 98. 000 88. 000
LF 10. 000 320. 00
32. 00000 98. 000 3,136. 00
0370 900-00014 Added Item (Lunp Sum)/ Mobilization for mill 1. 000 1. 000
LS 0. 000 0. 00
1, 434. 00000 1. 000 1, 434.00
0375 607-53172 *Fence Chain Link (72 Inch) Added by MCR #3, CO #6 183. 000 183. 000
LF 0. 000 0. 00
30. 00000 183. 000 5, 490. 00
0405 900- 00028 Added Item (QJT Damages) Added no change order -7,664.000 -7,664.000
requi red, CO #12
HOUR 0. 000 0. 00
1. 00000 -7,664.000 -7,664.00
CAT 0200 CURRENT AMI $ 375,126.72 % 17,582.60 $ 375, 126. 72
CAT NOO300 STRUCTURES
0235 202- 00200 *Renoval of Sidewal k 131. 000 131. 000
SY 0. 000 0. 00
10. 00000 131. 000 1, 310. 00
0240 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 225. 000 1, 225. 000
SY 0. 000 0. 00
3. 75000 1, 225. 000 4,593.75
0245 202- 00425 Renoval of Bridge Railing 240. 000 240. 000
LF 0. 000 0. 00
10. 00000 240. 000 2,400. 00



CONTI D C18849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18849-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: BRO90A- 004 ESTI MATE NO 0008 08: 44: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0250 202- 00503 *Renoval of Portions of Present Structure 969. 000 969. 000
SY 0. 000 0. 00
158. 45000 969. 000 153, 538. 05
0255 202- 05100 Sandbl asting Rei nforcing Steel 217. 000 217.000
SY 0. 000 0. 00
12. 00000 217.000 2,604.00
0260 240-00017 Protection of Mgratory Birds 1. 000 1. 000
LS 0. 000 0. 00
3, 560. 00000 1. 000 3, 560. 00
0265 403-34701 *Hot M x Asphalt (Gading SX) (75) 200. 580 200. 580
TON 0. 000 0. 00
124. 50000 200. 580 24,972.21
0270 411-03354 *Asphal t Cenent Perfornmance Grade (PG 64-22) 11. 030 11.030
TON 0. 000 0. 00
565. 00000 11. 030 6, 231. 95
0275 411-10255 *Emul sified Asphalt (Sl ow Setting) 26. 000 26. 000
GAL 0. 000 0. 00
7.91000 26. 000 205. 66
0280 420- 00510 Geotextile (Crack Reduction) (H gh Density) 261. 000 0. 000
Sy 261. 000 11, 207. 34
42. 94000 261. 000 11, 207. 34
0285 515-00120 *Wat er proof i ng (Menbr ane) 1, 102. 000 1, 102. 000
SY 0. 000 0. 00
24.53000 1, 102. 000 27,032. 06
0290 515-00400 Concrete Seal er 251. 000 173. 000
SY 78. 000 936. 00
12. 00000 251. 000 3,012. 00
0295 515-00410 Concrete Sealer (CalciumNtrite) 217. 000 217. 000
SY 0. 000 0. 00
28. 00000 217.000 6, 076. 00
0300 518-00000 Bri dge Conpression Joint Seal er 0. 000 0. 000
LF 0. 000 0. 00

88. 00000 0. 000 0. 00



CONTI D: C18849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18849- Bl D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: BRO90A- 004 ESTI MATE NO. 0008 08: 44: 41
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0305 601- 03040 *Concrete O ass D (Bridge) 216. 000 216. 000
(& 0. 000 0. 00
878. 92000 216. 000 189, 846. 72
0310 601-40300 Structural Concrete Coating 206. 000 0. 000
5% 206. 000 2,884.00
14. 00000 206. 000 2,884.00
0315 602- 00020 Rei nforcing Steel (Epoxy Coated) 125, 281. 000 125, 281. 000
LB 0. 000 0. 00
0. 94000 125, 281. 000 117,764. 14
0315 MATERI AL ALLOWANCE 0. 000
LB 0. 000 0. 00
0. 63150 0. 000 0.00
0320 605- 82100 Pi pe Edge Drain 30. 000 30. 000
LF 0. 000 0. 00
19. 00000 30. 000 570. 00
0325 606- 11030 Bridge Rail Type 10M 240. 000 120. 000
LF 120. 000 16, 440. 00
137. 00000 240. 000 32, 880. 00
0330 608-00005 Concrete Sidewal k (Special) 293. 000 260. 000
5% 33. 000 2,772.00
84. 00000 293. 000 24,612.00
0335 613-00200 2 Inch Electrical Conduit 242.000 231. 000
LF 11. 000 198. 00
18. 00000 242.000 4, 356. 00
0340 613-00300 3 Inch Electrical Conduit 621. 000 621. 000
LF 0. 000 0. 00
20. 00000 621. 000 12, 420. 00
0345 613- 00407 4 Inch Electrical Conduit (Bridge)(Special) 851. 000 524. 000
LF 327. 000 14, 388. 00
44. 00000 851. 000 37, 444.00
0350 619-00010 Water Line (Special) 1. 000 0. 000
LS 1. 000 68, 000. 00
68, 000. 00000 1. 000 68, 000. 00



CONTI D C18849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18849-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: BRO90A- 004 ESTI MATE NO 0008 08: 44: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0380 700-70131 F/ A Modify Added by MCR #3, CO #7 Bending iron bars on 199. 670 0. 000
irders
g F A 199. 670 199. 67
1. 00000 199. 670 199. 67
0385 700-70130 F/ A Repair Added by MCR #5, CO #8, Gouting of Spanel 216. 680 0. 000
Hol es
F A 216. 680 216. 68
1. 00000 216. 680 216. 68
0390 700-70131 F/ A Modify Added by MCR #6, CO #9, Added rebar north 1, 632. 990 0. 000
si de
I F A 1, 632. 990 1, 632.99
1. 00000 1, 632. 990 1, 632.99
0395 700- 70270 F/ A Water Lines Added by MCR #7, CO #10 Additions to 2,924. 690 0. 000
water |ine
F A 2,924.690 2,924.69
1. 00000 2,924. 690 2,924.69
0400 700- 70050 F/ A Renoval Added by MCR #8, CO #11, Renoval of 1, 520. 550 0. 000
Si dewal k (Speci al)
FA 1, 520. 550 1, 520. 55
1. 00000 1, 520. 550 1,520. 55

CAT 0300 CURRENT AMI  $ 744,014.46 $ 123,319.92 $ 744,014. 46
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0355 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 250. 00000 1. 000 1, 250. 00
CAT 0400 CURRENT AMI  $ 1, 250.00 $ 0.00$ 1, 250. 00

PRQJIECT TOTAL CURRENT AMI $ 1,120,391.18$ 140,902.52 % 1,120,391.18



